
FY 2016 Citywide Pavement Rehabilitation Project Street List

No. Street Name Begin End Treatment Estimated Schedule
1 ALBANY ST YORK PL REVERE AVE MS COMPLETED 

PENDING 
STRIPING

2 ADDISON WAY INDUSTRIAL PARKWAY END CIR SEPTEMBER

3 ALBATROSS RD BREAKER CIR BREAKER CIR MS AUGUST

4 ALDENGATE WY HESPERIAN BLVD SLEEPY HOLLOW AVE MS AUGUST

5 ALICE ST A ST B ST MS AUGUST

6 ALICE ST MEEK AVE WINTON AVE MS AUGUST

7 AMADOR ST YOLO ST INYO ST MS AUGUST

8 AMERICAN AVENUE CLAWITER ROAD NATIONAL AVENUE @ SIGN * CIR SEPTEMBER
9 ANDREA ST W TENNYSON RD BRIAN ST MS AUGUST

10 ARAGON AVE CELIA ST PANJON ST MS COMPLETED 
PENDING 
STRIPING

11 ARBOR CREST CIRCLE SILVERTHRONE SILVERTHRONE PLACE FDR AUGUST

12 ARMSTRONG STREET MAIN STREET END O AUGUST

13 ARNOLD COURT ALICE STREET ALICE STREET O AUGUST

14 ARROWHEAD WY MISSION BLVD VANDERBILT ST MS COMPLETED 

15 ATHERTON ST C ST D ST MS COMPLETED 
PENDING 
STRIPING

16 ATHERTON STREET D STREET END HIR AUGUST

17 AUDUBON ST BRIERGATE WY CHEVY CHASE WY MS COMPLETED 
PENDING 
STRIPING

18 AVOCADO CT ORCHARD AVE END OF CUL-DE-SAC MS AUGUST

19 B STREET GRAND AVE MEEKLAND AVE * HIR+MS AUGUST

20 BAHAMA AVE W TENNYSON RD SLEEPY HOLLOW AVE MS AUGUST

21 BALDWIN ST W TENNYSON RD BRIAN ST MS COMPLETED 
PENDING 
STRIPING

22 BALMORAL WY WESTCHESTER ST MEDINAH ST MS AUGUST

23 BANBURY ST WILLIMET WAY BROADMORE AVE * CIR SEPTEMBER

24 BANBURY ST BROADMORE AVE SANTA CLARA * CIR SEPTEMBER

25 BARBARA CT PACIFIC ST COLE PL MS COMPLETED 
PENDING 
STRIPING

26 BARCELONA AVE PANAMA ST BOLERO AVE MS AUGUST

27 BARNARD ST SEAVER ST FRY LN MS AUGUST

28 BARRON WY VANDERBILT ST LARRABEE ST MS COMPLETED 
PENDING 
STRIPING

29 BAY CENTER PL WHITESELL ST END MS AUGUST

30 BEACHWOOD ST MARSHBROOK DR SPINDRIFT CIRCLE MS AUGUST

31 BEATRON WY ROCHELLE AVE TENNYSON RD MS AUGUST

32 BERRY AVE ACFC CANAL SOTO RD MS AUGUST

33 BERRY AVENUE SILVERTHRONE PLACE COUNTY CHANNEL HIR AUGUST

34 BISCAYNE AVE END @ SCHOOL ENTRANCE TAMPA AVE MS AUGUST

35 BLANCHE ST MISSION BLVD TREVOR AVE MS COMPLETED 
PENDING 
STRIPING

36 BLANCHE ST WESTCHESTER ST MISSION BLVD MS COMPLETED 
PENDING 
STRIPING

No. Street Name Begin End Treatment Estimated Schedule

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time
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37 BOARDWALK WY TAYLOR AVE CHANCE ST MS COMPLETED 
PENDING 

38 BOCA RATON COURT BOCA RATON STREET END FDR AUGUST

39 BOCA RATON STREET SPEEPYHOLLOW AVENUE SCHOOL ENTRANCE HIR AUGUST

40 BOCA RATON STREET CONTESSA STREET SLEEPY HOLLOW AVENUE O AUGUST

41 BOOKER WY ELDRIDGE AV ELDRIDGE AV MS AUGUST

42 BOULDER CREEK DR HAT CREEK WY HAT CREEK WY MS AUGUST

43 BRAE BURN AVE ROUSSEAU ST ST ANDREWS ST MS AUGUST

44 BRAE BURN AVE BURNHAM WY WHEELON AVE MS COMPLETED 
PENDING 
STRIPING

45 BRAE BURN AVENUE ROUSSEAU STREET GRESEL STREET MO AUGUST

46 BRAE BURN AVENUE WHEELON AVENUE GRESEL STREET HIR AUGUST

47 BREAKER CIRCLE MARSHBROOK DR MARSHBROOK DR MS AUGUST

48 BREAKER LANE MARSHBROOK DR MARSHBROOK DR MS AUGUST

49 BRIGHTON ST CELIA ST EASTWOOD WY MS COMPLETED 
PENDING 
STRIPING

50 BROADWAY ST MISSION BLVD E 16TH ST * CIR SEPTEMBER

51 BRUNO ST W TENNYSON RD BRIAN ST MS COMPLETED 
PENDING 
STRIPING

52 BRYN MAWR AV HARDER RD DEVON DR MS COMPLETED 
PENDING 
STRIPING

53 BUCHANAN WAY CHANDLER RD CALAVERAS RD MS AUGUST

54 BURBANK ST MARTIN LUTHER KING DR FILBERT ST MS AUGUST

55 BURKE DR WHITMAN ST INGRAM PL MS AUGUST

56 BURNHAM WAY GRESEL ST BALMORAL WY MS AUGUST

57 C ST MAIN ST MISSION BLVD MS AUGUST

58 C ST FIRST ST SECOND ST MS COMPLETED 
PENDING 
STRIPING

59 CABRILLO CT SANDLEWOOD DR END MS AUGUST

60 CABRILLO DR EMERSON AVE MORNINGSIDE DR MS AUGUST

61 CABRILLO DR MORNINGSIDE DR CABRILLO CT MS AUGUST

62 CAMPECHE ST SLEEPY HOLLOW AVE TALLAHASSEE ST MS AUGUST

63 CANTERBURY LN GILLINGHAM LN CHUTNEY RD MS COMPLETED 
PENDING 
STRIPING

64 CAPRI AVENUE PORTSMOUTH AVENUE W TENNYSON ROAD CIR SEPTEMBER

65 CARDEN LN STONEBRAE COUNTRY 
CLUB

END MS COMPLETED 
PENDING 
STRIPING

66 CARDINAL ST OSAGE AVE LILAC AVE MS AUGUST

67 CARLOS BEE BLVD OVERLOOK AVE HAYWARD BLVD * HIR+MS AUGUST

68 CARLYLE ST TIPPICANOE AVE WARNER AVE MS COMPLETED 
PENDING 
STRIPING

69 CARMAR ST ETTA AVE ROANOKE ST MS COMPLETED 
PENDING 
STRIPING

70 CASCADE ST UNDERWOOD AVE REGAL AVE MS AUGUST

71 CASCADE ST REGAL AVE EVERGREEN ST MS AUGUST

72 CEDARBROOK RD ARROWHEAD WY ASHBROOK WY CS AUGUST

No. Street Name Begin End Treatment Estimated Schedule

73 CELIA ST ETTA AVE HUNTWOOD AVE MS COMPLETED 
PENDING 

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time
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74 CENTRAL BLVD MISSION BLVD DEL MAR CT MS COMPLETED 
PENDING 
STRIPING

75 CENTRAL BLVD DEL MAR CT WESTVIEW WY MS COMPLETED 
PENDING 
STRIPING

76 CHANCE ST 400 FT NW OF OLYMPIC 
AVE

END OF CUL DE SAC MS COMPLETED 
PENDING 
STRIPING

77 CHESAPEAKE ST GAINESVILLE AVE CALAROGA AVE MS AUGUST

78 CHESTERFIELD COURT OLYMPIC AVENUE CUL-DE-SAC  (END) O SEPTEMBER

79 CHICIONE AV JANICE AVE CORRINE ST MS COMPLETED 
PENDING 
STRIPING

80 CHUTNEY RD RUUS LN STONEBROOK LN MS AUGUST

81 CLAWITER RD BREAKWATER CT SPRR TRACKS (N OF DIABLO) MS AUGUST

82 COLEMAN AV VENTURA AVE HUNTWOOD AVE MS AUGUST

83 COLERIDGE AV CELIA ST PANJON ST MS COMPLETED 
PENDING 
STRIPING

84 COLETTE ST SORENSON RD LUVENA DR MS COMPLETED 
PENDING 
STRIPING

85 CONSTELLATION DR EMERSON AVE MORNINGSIDE DR MS AUGUST

86 CONSTELLATION DR MORNINGSIDE DR PEACHTREE DR MS AUGUST

87 COOPER WY TRITON ST HUNTWOOD AVE MS AUGUST

88 CORONADO STREET FLORIDA STREET ORLANDO AVENUE HIR AUGUST

89 CORRINE ST MISSION BLVD CHICOINE AVE MS AUGUST

90 CORTEZ ST POMPANO AVE TAMPA AVE MS AUGUST

91 COTTAGE PARK DR WHITMAN ST ROUNDABOUT MS AUGUST

92 CURRANT WAY PEAR ST PAPAYA ST MS AUGUST

93 DAHILL LANE LINDEN STREET END FDR AUGUST

94 DAHILL LANE LINDEN STREET LINDEN STREET HIR AUGUST

95 DALE ST PONTIAC ST GLADE ST MS AUGUST

96 DANIA LN YOSHIDA DR LAGUNA DR MS AUGUST

97 DAVIS AVE CABOT BLVD FORBES AVE * CIR SEPTEMBER

98 DAVIS CT FORBES AVE END * CIR SEPTEMBER

99 DECATUR WAY EVERGLADE STREET MIAMI AVENUE * HIR AUGUST

100 DEL NORTE CT CUL DE SAC OLIVER DR MS AUGUST

101 DEVON DR MISSION BLVD SPRING DR MS COMPLETED 
PENDING 
STRIPING

102 DIABLO AVE CLAWITER RD VIKING ST MS AUGUST

103 DIABLO EXTENSION VIKING ST END MS AUGUST

104 DICKENS AVE FOLSOM AVE W TENNYSON RD MS AUGUST

105 DIXON ST COPPERFIELD AVE TENNYSON RD MS AUGUST

106 DOUGLAS ST 100 FEET E/O E. 16TH END OF PAVEMENT MS COMPLETED 
PENDING 
STRIPING

107 DOUGLAS ST MISSION BLVD 100 FEET E/O E.16TH MS COMPLETED 
PENDING 
STRIPING

108 DOVE WY 345 N/O EGRET LN HESSE DR MS AUGUST

No. Street Name Begin End Treatment Estimated Schedule

109 DOVE WY EGRET LN 345 N/O EGRET LN MS AUGUST

110 DOWNEN PL SANTA CLARA ST MACKENZIE PL * CIR SEPTEMBER

111 DUFFEL PL STEWART DR HYDE DR MS AUGUST

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time



FY 2016 Citywide Pavement Rehabilitation Project Street List

112 DUMONT AVE GADING RD GAMBOA ST MS AUGUST

113 DUNE CIR SANDCREEK DR SANDCREEK DR MS AUGUST

114 E 10TH STREET JEFFERSON STREET CUL DE SAC (END) O AUGUST

115 E 13TH ST TENNYSON RD HANCOCK ST MS COMPLETED 
PENDING 
STRIPING

116 E 15TH ST WEBSTER ST CALHOUN ST * CIR SEPTEMBER
117 E ST MAIN ST SECOND ST MS COMPLETED 

PENDING 
STRIPING

118 EASTMAN CT CUL DE SAC HARDER RD MS AUGUST
119 EASTMAN ST EASTMAN CT JANE AVE MS AUGUST

120 EASTWOOD WY RUUS RD BRIGHTON ST MS COMPLETED 
PENDING 
STRIPING

121 EDEN LANDING RD ARDEN RD PVMT CHNG @ INVESTMENT MS AUGUST

122 EDEN SHORES BLVD MARINA DR BEGIN PCC MS AUGUST

123 ELDRIDGE AVE MCBRIDE LN INGLEWOOD ST MS AUGUST

124 ELIZABETH WY HUGH WY CHICOINE AVE MS COMPLETED 
PENDING 
STRIPING

125 ELLEN AVE GROOM ST EDITH ST MS AUGUST

126 ELMHURST ST BROADMORE AVE SANTA CLARA ST MS AUGUST

127 EMERSON AVE CONSTELLATION DR CABRILLO DR MS AUGUST

128 ETTA AVE EASTWOOD WY END MS AUGUST

129 EUGENIA AVE HESSE DR TULIP AVE * CIR AUGUST

130 EVANGELINE WY VANDERBILT ST FAIRCLIFF ST MS COMPLETED 
PENDING 
STRIPING

131 FARMHILL DR PINEWOOD DR HAYWARD BLVD MS COMPLETED 
PENDING 
STRIPING

132 FARMHILL DRIVE DOBBEL AVENUE PINEWOOD DRIVE FDR AUGUST

133 FIFTH ST E ST D ST MS COMPLETED 
PENDING 
STRIPING

134 FIFTH ST D ST END @ SCHOOL ENTRANCE MS COMPLETED 
PENDING 
STRIPING

135 FLAMINGO AVE STANWOOD RD EVERGREEN DR MS AUGUST

136 FLORIDA ST CALAROGA AVE DOLPHIN LN MS AUGUST

137 FLORIDA ST MIAMI AVE CANDLEWOOD CT MS AUGUST

138 FOLEY ST DEPOT RD MCCONE AVE MS AUGUST

139 FOLSOM AVE HAVANA AVE TAMPA AVE MS AUGUST

140 FOLSOM AVE TAMPA AVE EASTSIDE OF CANAL MS AUGUST

141 FOLSOM AVE EASTSIDE OF CANAL RUUS RD MS AUGUST

142 FORBES ST DAVIS AVE LINCOLN AVE MS AUGUST

143 FRANCISCO STREET WILLIS AVENUE D STREET O SEPTEMBER

144 FREITAS DRIVE PEYTON DRIVE RAYMOND DRIVE CIR SEPTEMBER

148 GLADE ST PONTIAC ST DALE ST MS AUGUST

No. Street Name Begin End Treatment Estimated Schedule

145 GAITHER WY RALIEGH PL SEYMORE PL MS AUGUST

146 GERALD WY SINCLAIR ST END MS AUGUST

147 GILLINGHAM LN ROSECLIFF LN WELFORD LN MS COMPLETED 
PENDING

149 GOODRICH ST MOCINE AVE JANE AVE MS AUGUST
150 GOODWIN ST MOCINE AVE JANE AVE MS AUGUST
151 GREEN HAZEL RD SIERRAWOOD AVE GOLD TREE WY MS AUGUST

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time
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152 GREENWOOD RD SIERRAWOOD AVE GOLD TREE WY MS AUGUST

153 GROOM ST SYCAMORE AVE LILLY AVE MS COMPLETED 
PENDING 
STRIPING

154 HAPPYLAND AVE WEST A ST END MS AUGUST

155 HARRIS CT TYRELL AVE END * CIR AUGUST

156 HARRIS RD MANON AVE HUNTWOOD AVE MS AUGUST

157 HARRIS RD TYRELL AVE MANON AVE * CIR SEPTEMBER

158 HAYWARD BLVD BARN ROCK DR FAIRVIEW AVE MS COMPLETED 
PENDING 
STRIPING

159 HAYWARD BLVD 693 FT. E/O BARN ROCK DR MS COMPLETED 
PENDING 
STRIPING

160 HAYWARD BOULEVARDFARMHILL DRIVE SKYLINE DRIVE HIR AUGUST

161 HEMLOCK RANCH RD SIERRAWOOD AVE GOLDTREE WY MS AUGUST

162 HEMMINGWAY COURT SPENCER LANE CUL-DE-SAC (END) O AUGUST

163 HESPERIAN BLVD INDUSTRIAL PKWY ARF AVE MS AUGUST

164 HESPERIAN BLVD ARF AVE W TENNYSON RD MS AUGUST

165 HESPERIAN BLVD W TENNYSON RD SLEEPY HOLLOW AVE (SE MS AUGUST

166 HESPERIAN FRONTAGE PHILLIPS WAY POLE #20550 HIR SEPTEMBER

167 HOLLY HILL AV SOUTHGATE 250 FT S/O SOUTHGATE MS AUGUST

168 HOLYOKE AVENUE SPALDING STREET BRANAUGH COURT CIR AUGUST

169 HOLYOKE AVENUE BRANAUGH COURT MEDITERRANEAN AVENUE HIR SEPTEMBER

170 HOTEL AVE MISSION BLVD MAIN ST MS COMPLETED 
PENDING 
STRIPING

171 HUNTWOOD AV AUSTIN AVE END MS AUGUST

172 INDUSTRIAL PKWY W DEPOT ROAD CRYER STREET MS AUGUST

173 INWOOD LN WHEELON AVE GREENBRIAR LN MS COMPLETED 
PENDING 
STRIPING

174 IRONWOOD COURT DEPOT ROAD END FDR SEPTEMBER

175 JAMAICA LN TRINIDAD ST SLEEPY HOLLOW AVE MS AUGUST

176 JANE AVENUE STEEL STREET HARDER ROAD HIR SEPTEMBER

177 JANE COURT JANE AVENUE IN BULB (CUL-DE-SAC) O SEPTEMBER

178 JILLIENE WY VANDERBILT ST FAIRCLIFF ST MS COMPLETED 
PENDING 
STRIPING

179 KELLOGG AVE MISSION BLVD CALHOUN ST * CIR SEPTEMBER

180 KELLY ST B STREET MANSFIELD AVE MS COMPLETED 
PENDING 
STRIPING

181 KENNET ST LEXINGTON AVE WESTCHESTER ST MS COMPLETED 
PENDING 
STRIPING

182 KENNET ST WESTCHESTER ST MEDINAH ST MS COMPLETED 
PENDING 
STRIPING

No. Street Name Begin End Treatment Estimated Schedule

183 KIWANIS ST ROTARY ST LION ST MS AUGUST

184 LA MESA DRIVE RESERVOIR (STRUCTURE) EL PORTAL DRIVE CIR SEPTEMBER

185 LA MESA DRIVE FARMHILL DRIVE RESEVOIR (STRUCTURE) CIR SEPTEMBER

186 LA MESA DRIVE EL PORTAL DRIVE SKYLINE DRIVE CIR SEPTEMBER

187 LAFAYETTE AVE PULASKI ST PAYNE ST MS AUGUST

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time
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188 LEXINGTON AVE SENECA ST OLEAN ST MS AUGUST

189 LILLA ROAD SEQUOIA ROAD LONGWOOD AVENUE FDR SEPTEMBER

190 LINDEN ST B ST DAHILL LN * CIR SEPTEMBER

191 LINDEN ST DAHILL LN DAHILL LN * CIR SEPTEMBER

192 LUSTIG CT HUNTWOOD AVE TENNYSON RD MS AUGUST

193 LUVENA DRIVE SORENSON ROAD COLETTE STREET HIR SEPTEMBER

194 MAHOGANY ST COTTAGE PARK 72 FT S/O COTTAGE PARK DR MS AUGUST

195 MANGROVE RD SIERRAWOOD AVE GOLDTREE WY MS AUGUST

196 MANTILLA AVE MANDARIN AVE POMPANO AVE MS AUGUST

197 MAPLE CT A ST MCKEEVER AVE CENTERLINE MS COMPLETED 
PENDING 
STRIPING

198 MARIN AVENUE HESPERIAN BOULEVARD FRVICTORY DRIVE HIR SEPTEMBER

199 MCKEEVER AVENUE MAIN STREET MAPLE COURT HIR AUGUST

200 MEADOWBROOK AVE ROUSSEAU ST FAIRWAY ST MS COMPLETED 
PENDING 
STRIPING

201 MEDITERRANEAN AVENCHANCE STREET TAYLOR AVENUE * CIR SEPTEMBER

202 MEDITERRANEAN AVENTAYLOR AVENUE SOUTHWEST OF VENTNOR FDR SEPTEMBER

203 MEDITERRANEAN AVENVENTNOR COURT HOLYOKE AVENUE HIR SEPTEMBER

204 MEEK AVE MYRTLE ST D ST MS AUGUST

205 MEEK AVE D ST JACKSON ST MS AUGUST

206 MERRITT LANE KAY AVENUE LINDENWOOD WAY O SEPTEMBER

207 MIAMI AVE FLORIDA ST MELBOURNE AVE MS AUGUST

208 MIDDLE LN EDEN AVE HESPERIAN BLVD MS AUGUST
209 MINERVA ST RUUS RD TRITON ST MS COMPLETED 

PENDING 
210 MISSON BLVD 

FRONTAGE
CITY LIMIT WARNER AVE MS AUGUST

211 MISSON BLVD 
FRONTAGE

WESTCHESTER ST LEXINGTION AVE MS AUGUST

212 MISTLETOE DR CUL DE SAC CABRINI DR MS AUGUST
213 MOCINE AVENUE GOODWIN STREET HARDER ROAD O SEPTEMBER

214 MORNINGSIDE DRIVE TAHOE AVENUE ARF AVENUE * CIR SEPTEMBER
215 MORSE CT HIGHLAND BLVD CUL DE SAC MS COMPLETED 

PENDING 
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No. Street Name Begin End Treatment Estimated Schedule
216 NASSAU LN BRAE BURN AVE PRESTWICK AVE MS COMPLETED 

PENDING 
217 NATIONAL AVENUE AMERICAN AVENUE @ SIGNCLAWITER ROAD * CIR SEPTEMBER
218 OCALA ST PORTSMOUTH AVE END * CIR SEPTEMBER
219 OLEAN ST LEXINGTON AVE REVERE AVE MS AUGUST
220 OLYMPIC AVE STATE ST TAYLOR AVE MS COMPLETED 

PENDING 
221 OLYMPIC AVE CHANCE ST STATE ST MS COMPLETED 

PENDING 
222 ONTARIO PL UTICA ST MOHICAN ST MS COMPLETED 

PENDING 
223 OPTIMIST ST ROTARY ST LION ST MS AUGUST
224 ORCHARD AVE ACFC CANAL END MS AUGUST
225 OSWOSSO PL SENECA ST UTICA ST MS AUGUST
226 OTTER COURT FALLBROOK DRIVE END HIR SEPTEMBER
227 OVERHILL DR MISSION BLVD 670 FT E/O MISSION BL MS COMPLETED 

PENDING 
STRIPING

228 PANAMA STREET CALAROGA AVENUE DECATUR WAY HIR SEPTEMBER
229 PANJON ST 85 FT W/O TRITON ST COLERIDGE MS AUGUST
230 PEACHTREE DR TAHOE AVE CONSTELLATION DR MS AUGUST
231 PEARL AVE B ST WINGATE WY MS COMPLETED 

PENDING 
232 PENSACOLA WY SUMATRA ST MANTILLA AVE MS AUGUST
233 PIONEER AVENUE MISTLETOE DRIVE KIRKWOOD DRIVE * CIR SEPTEMBER
234 PLEASANT HILL COURTROUNDHILL DRIVE CUL DE SAC (END) * HIR SEPTEMBER
235 PLOVER CT MARSHBROOK DR (WEST ENCUL-DE-SAC MS AUGUST
236 POPPYWOOD COURT SILVERTHRONE  PLACE END FDR SEPTEMBER
237 PRATT AVE KNAPP ST AMARAL ST MS AUGUST
238 PRESTWICK AVE FAIRWAY ST NASSAU LN * CIR SEPTEMBER
239 PRESTWICK STREET ROUSSEAU STREET FAIRWAY STREET * CIR SEPTEMBER
240 PRESTWICK STREET NASSAU LANE ST ANDREWS STREET * HIR SEPTEMBER
241 RALEIGH PL GADING RD GAITHER WY MS AUGUST
242 RIDING CLUB CT BARN ROCK DR END (CUL DE SAC) MS AUGUST
243 RIVER CREST LN BRAE BURN AVE PRESTWICK AVE MS COMPLETED 

PENDING 
244 ROANOKE ST CARMAR ST CELIA ST MS COMPLETED 

PENDING 
245 ROCHELLE AVE LANCE WY QUIST AVE MS AUG - NOV 2016
246 ROME PL MOHICAN ST DEARBORN ST MS COMPLETED 

PENDING 
247 ROMEY LANE UPLAND WAY LORAND WAY HIR SEPTEMBER
248 ROOSEVELT AVE BRICK WY PATRICK AVE MS AUGUST
249 ROTARY ST KIWANIS ST MYRTLE ST MS AUGUST
250 ROUNDHILL DRIVE NORTH ENTRANCE FROM FA35 FEET WEST 0F FALLEN LEAF CIR SEPTEMBER
251 ROUNDHILL DRIVE 35 FEET WEST/OF FALLEN LE78 FEET SOUTHWEST OF HARVE HIR AUGUST
252 ROUNDHILL DRIVE 78 FEET SOUTHWEST OF HARSOUTH ENTRANCE FROM FARM HIR SEPTEMBER
253 ROUSSEAU STREET BRAE BURN AVENUE MISSION BOULEVARD CIR AUGUST
254 SANDOVAL WAY HUNTWOOD AVENUE PAVEMENT CHANGE AT 651 SAN HIR SEPTEMBER
255 SANTA CLARA ST LARCHMONT ST 280 FEET S/O WINTON AVE MS AUGUST
256 SANTA CLARA ST JACKSON ST LARCHMONT ST MS AUGUST
257 SANTA CLARA ST HARDER RD JACKSON ST MS AUGUST
258 SCHUYLER AVE CARROLL AVE VALLEY FORGE ST MS COMPLETED 

PENDING 

No. Street Name Begin End Treatment Estimated Schedule
259 SCHUYLKILL AVE CARROLL AVE VALLEY FORGE ST MS COMPLETED 

PENDING 
260 SEAVER CT SEAVER ST CUL DE-SAC * CIR SEPTEMBER
261 SEAVER ST CATHY WY BARNARD ST * CIR SEPTEMBER
262 SEAVER ST BARNARD ST FRY LN * CIR SEPTEMBER
263 SEBASTIAN WY MANDARIN AVE MANTILLA AVE MS AUGUST
264 SECOND ST 220' W/O PATRICIA CT CL 100' W/O WALPERT ST CL MS COMPLETED 

PENDING 

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time
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265 SENECA ST OSWOSSO PL REVERE AVE MS COMPLETED 
PENDING 

266 SEVENTH ST B ST D ST MS COMPLETED 
PENDING 

267 SHERIDAN LN THAIS LN GADING RD * CIR AUGUST
268 SIERRAWOOD AVE WHITETREE ST GREENWOOD RD MS AUGUST
269 SILVA AVE SYCAMORE AVE JACKSON ST MS AUGUST
270 SILVERTHRONE PLACE ORCHARD AVENUE END FDR AUGUST
271 SIXTH ST C ST D ST MS COMPLETED 

PENDING 
272 SKYLINE DR PINEWOOD DR HAYWARD BLVD MS AUGUST
273 SOTO RD JACKSON ST WINTON AVE MS AUGUST
274 SPALDING STREET TAYLOR AVENUE HOLYOKE AVENUE HIR SEPTEMBER
275 SPENCER LANE DOBBEL AVENUE HAYWARD BOULEVARD * HIR SEPTEMBER
276 ST BEDE LN PATRICK AVE ST FRANCIS AVE MS AUGUST
277 STATES ST FOLSOM AVE END OF STREET MS COMPLETED 

PENDING 
278 STONEHAVEN COURT TAYLOR AVENUE END FDR SEPTEMBER
279 STRATFORD ROAD RUUS LANE INDUSTRIAL PARKWAY CIR SEPTEMBER
280 STRATFORD ROAD INDUSTRIAL PARKWAY ADDISON WAY HIR SEPTEMBER
281 TAHOE AVENUE HESPERIAN BOULEVARD PEACHTREE DRIVE HIR SEPTEMBER
282 TAHOE AVENUE 100 FEET EAST OF CABRINI DMORNINGSIDE DRIVE * CIR SEPTEMBER
283 TAHOE COURT TAHOE AVENUE END (CUL-DE-SAC) HIR SEPTEMBER
284 TAYLOR AVENUE INDUSTRIAL PARKWAY MEDITERRANEAN AVENUE HIR SEPTEMBER
285 TAYLOR AVENUE MEDITERRANEAN AVENUE FOLSOM AVENUE HIR SEPTEMBER
286 TEASDALE PLACE TOWNSEND AVENUE CUL DE-SAC (END) O SEPTEMBER
287 TENNYSON RD RUUS RD WHITMAN ST MS AUGUST
288 TENNYSON RD WHITMAN ST MISSION BLVD MS AUGUST
289 TIEGEN DR ROXANNE AVE HIGHLAND BLVD MS AUGUST
290 TINA WY HUGH WY CHICOINE AVE MS COMPLETED 

PENDING 
291 TOWNSEND AVENUE LARCHMONT STREET WILLIMET WAY * CIR SEPTEMBER
292 TOWNSEND AVENUE ELMHURST STREET LARCHMONT STREET * HIR SEPTEMBER
293 TRAFALGAR ST THAYER AVE ADRIAN AVE * CIR SEPTEMBER
294 TRAYNOR ST ORCHARD AVE SOTO RD MS AUGUST
295 TRITON ST 102 FT N/O CELIA ST CELIA ST MS AUGUST
296 TRITON ST CELIA ST COOPER WY MS AUGUST
297 TUCKER ST QUIST AVE LANCE WY MS AUGUST

298 UTICA ST OSWOSSO PL LAFAYETTE AVE MS AUGUST
299 VANDERBILT ST FAIRWAY ST BRIERGATE WY MS COMPLETED 

PENDING 
300 VANDERBILT ST ETHAN CT FAIRWAY ST MS COMPLETED 

PENDING 
301 W TENNYSON RD PATRICK AVE RUUS RD MS AUGUST
302 W WINTON AVE SANTA CLARA ST AMADOR ST MS AUGUST
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303 WARNER AVE MISSION BLVD PULASKI DR MS COMPLETED 

PENDING 
304 WATKINS ST C ST B ST MS AUGUST
305 WATKINS STREET JACKSON STREET C STREET HIR SEPTEMBER
306 WATKINS STREET FLETCHER LANE JACKSON STREET HIR SEPTEMBER
307 WEST A ST HESPERIAN BLVD NB ON-RAMP NIMITZ MS AUGUST
308 WEST TENNYSON RD HESPERIAN BLVD CALAROGA AVE MS AUGUST
309 WESTCHESTER ST KENNET ST MISSION BLVD FRONTAGE RD MS AUGUST
310 WHEELON AVENUE BRAE BURN AVENUE REVERE AVENUE CIR SEPTEMBER
311 WHITMAN ST BURKE DR 191 ft S OF RAYMOND CL MS COMPLETED 

PENDING 
312 WHITMAN ST 191 ft S RAYMOND DR HARDER RD MS COMPLETED 

PENDING 
313 WHITMAN ST TENNYSON RD BURKE DR MS COMPLETED 

PENDING 
314 WILLIMET WAY AT END NORTH OF 

BROADMORE AVENUE
LARCHMONT STREET * CIR SEPTEMBER

315 WILLIMET WAY LARCHMONT STREET TOWNSEND AVENUE * CIR SEPTEMBER
316 WOODACRE AVENUE BANBURY STREET ELMHURST STREET * HIR SEPTEMBER

Treatment Legend:   MS = Micro-surfacing; CIR = Cold In-Place Recycling; HIR = Hot In-Place Recycling;   MO = Mill & Overlay; CS = 
Crack Seal;  FDR = Full Depth Recycling, O = Overlay, MS+HIR = Micro-surfacing Plus HIR; O = Overlay;  Estimated Schedule column 

show earliest start time


